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The pastoralist communities of Turkana, Kenya are experiencing one of the worst 
periods of drought in living memory and are now increasingly reliant on food aid. Here, 
people come to collect water, Lokitaung district, March 2011. Photo: Andy Hall 

More than 13 million people are still affected by the crisis in the Horn of 
Africa. There were clear early warning signs many months in advance, 
yet there was insufficient response until it was far too late.  

Governments, donors, the UN and NGOs need to change their approach 
to chronic drought situations by managing the risks, not the crisis.  

This means acting on information from early warning systems and not 
waiting for certainty before responding, as well as tackling the root 
causes of vulnerability and actively seeking to reduce risk in all activities. 
To achieve this, we must overcome the humanitarian–development 
divide.  



Foreword by Jan Egeland 
We live in a world where we know how to prevent extreme hunger, yet 
people still die from a lack of food. 2011 saw the worst hunger crisis this 
century in the Horn of Africa. More than 13 million people, most of them 
women and children, have been affected. Lives and livelihoods have 
been devastated, pushing people into poverty that will cause them 
suffering for years to come. The crisis continues into 2012. 

The greatest tragedy is that the world saw this disaster coming but did 
not prevent it. Across Ethiopia, Kenya, Djibouti and Somalia this crisis 
has played out very differently, but common to all of them was a slow 
response to early warnings. Early signs of an oncoming food crisis were 
clear many months before the emergency reached its peak. Yet it was 
not until the situation had reached crisis point that the international 
system started to respond at scale. 

As the UN Emergency Relief Coordinator I saw how vulnerable 
communities and humanitarian field workers were denied the tools and 
resources necessary to save lives before it was too late. It was 
incomprehensible. How come, more than a generation after man 
walked on the moon, we would let fellow human beings die needlessly 
because we would not give priority to meeting their most basic human 
needs in time? That the needless haemorrhage of human lives took 
place again in the Horn of Africa in 2011, in spite of all our knowledge 
and all our experience, is an outrage. 

We know that if we take the right steps we can prevent the suffering of 
millions and the deaths of thousands of people from hunger and the 
crushing and sustained poverty that these crises bring. In the long term, 
the answers lie within developing countries themselves, including 
supporting local food production, protecting the poorest and most 
vulnerable, making food affordable and ensuring a strong national 
response to impending crises. 

We also need to improve how the humanitarian system responds when 
warnings of a crisis are given and communities need help. This report 
makes valuable recommendations for how to achieve that. 

Ultimately, we know the steps we must take to tackle these crises – 
they are outlined in the Charter to End Extreme Hunger. We have the 
power to prevent thousands of deaths. What we need is the will. 
 

Jan Egeland  
UN Emergency Relief Coordinator 2003–2006 
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Summary     
The 2011 crisis in the Horn of Africa has been the most severe 
emergency of its kind this century. More than 13 million people are still 
affected, with hundreds of thousands placed at risk of starvation. One 
estimate suggests that 50,000–100,000 people have died. This crisis 
unfolded despite having been predicted. Although brought on by 
drought, it was human factors which turned the crisis into a deadly 
emergency. 

Tragically, the 2011 crisis is not an isolated case. The response to 
drought is invariably too little too late, representing a systemic failure of 
the international system – both ‘humanitarian’ and ‘development’. The 
result of this failure is that the people affected – this time in the Horn of 
Africa: Ethiopia, Kenya, and Somalia* – lose their livelihoods and 
potentially their lives. Women are often worst affected, as they generally 
eat last and least. And hunger threatens children’s health and 
development, and thus the well-being of future generations. 

This briefing examines the factors that allowed a drought in the Horn of 
Africa to develop into a full-scale crisis of hunger and livelihoods. While 
recognising the ultimate importance of enhancing the resilience of 
communities themselves, the primary focus of this briefing is the 
response of the international system. 

We argue that all members of the international system must improve their 
ability to prevent the worst effects of hunger crises before they happen. In 
particular, national governments must fulfil their responsibilities to people 
caught up in crises and demonstrate leadership.  

This should include endorsing the Charter to End Extreme Hunger – a 
new initiative generating increasing state support that outlines key ways 
to reduce the impact of these crises (see Annex 1).1 If they are acted 
on, extreme hunger events can be averted in the future. It is a major 
challenge, but the knowledge exists to address it. One of the key 
recommendations of the Charter is earlier response to early warnings. 

This briefing outlines how, in the Horn of Africa, there were indications 
that a crisis was coming from as early as August 2010. In November 
2010, these warnings were repeated and they became more strident in 
early 2011. Some actors did respond, but full scale-up only really 
happened after the rains had failed for a second successive time. By 
this time, in some places people were already dying. Many had lost 
their livelihoods, and many more – particularly women and children – 
were suffering extreme hardship. The scale of death and suffering, and 
the financial cost, could have been reduced if early warning systems 
had triggered an earlier, more substantial response.  

Why was the international system so slow in responding to accurate 
 

* Djibouti was also severely affected; however, this briefing focuses on Ethiopia, 
Kenya and Somalia. 
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early warnings? One reason is that raising large sums for humanitarian 
response currently depends on getting significant media and public 
attention – which did not happen until the crisis point was reached. But 
this misses the point. Waiting for a situation to reach crisis point before 
responding is the wrong way to address chronic vulnerability and 
recurrent drought in places like the Horn of Africa. Instead, the 
international community must change how it operates to meet the 
challenge of responding to recurrent crises in regions such as this. 

Decision makers are often not comfortable with uncertainty and 
forecasts, requiring hard data before initiating a response. So, while 
many people ‘on the ground’ in the region – representatives of many 
agencies and institutions, and communities themselves – were aware of 
the impending crisis and trying to set alarm bells ringing in January and 
February 2011, they were not always able to get traction ‘further up the 
chain’ from those who needed to act to avert another crisis. 

This needs to change. All actors need to adopt standard risk 
management approaches – so if there is a high probability of a high-
impact event occurring, interventions must begin immediately. Of 
course, forecasts can be wrong, but managing risk to reduce the impact 
of a crisis is better than hoping one will never happen. Risk 
management and disaster risk reduction (DRR) must be an integral part 
of both emergency response and longer-term development 
programmes. These principles of risk reduction and management are 
well accepted in other fields, such as insurance, where paying money 
upfront is regarded as a responsible approach to prevent high losses in 
the event of a crisis. 

There also has to be a fundamental shift to integrated, long-term, 
flexible programming that aims to reduce the risks faced by people 
whose livelihoods are extremely vulnerable. Long-term development 
work is best placed to respond to drought – with established 
programmes, experienced staff, an understanding of vulnerabilities – 
and should adapt interventions quickly as drought conditions worsen.  

All actors – governments, donors, NGOs, the UN – need to change the 
way they do things to make a bigger difference to people who will be 
affected by the next drought. 

There are already commitments to address these ongoing problems. 
Governments of the Horn of Africa region committed to prepare and 
deliver on national strategies at the Nairobi summit in September 
2011.2 The crisis has reinvigorated the Horn of Africa Plan of Action
and many are considering the lessons from the UK’s Disasters 
Emergency Committee (DEC) evaluation a

,3 

nd others.  

Together, the international community and national governments must 
seize the momentum and commit to change now, so that next time 
more is done, more quickly, to protect vulnerable people and to fulfil the 
objectives of the Charter to End Extreme Hunger. Another food crisis is 
already looming in the Sahel, with millions of people across at least five 
countries at risk of serious food insecurity, so there is an urgent need to 
put what has been learned in the Horn of Africa crisis into practice. 
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Recommendations 
The lessons from the drought in the Horn of Africa in 2010/11 show that 
national governments and the international community must improve 
their response in a number of areas, in line with the Charter to End 
Extreme Hunger.  

1 Manage the risks, not the crisis  
• All actors need to review their approach to drought risk reduction and 

not wait for certainty before responding.  
• All actors and early warning specialists need to develop a common 

approach to triggers for early action, to be used by both 
humanitarian and development actors.  

2 Earlier drought response  

National governments should 
• recognise their primary responsibility to meet food security needs, 

providing political leadership for a drought response; 
• endorse the Charter to End Extreme Hunger and act on its principles. 

The international aid community should  
• embed a risk reduction approach in all its work, thus allowing long-

term development interventions to adapt to the changing context; 
• undertake preventative humanitarian work on the basis of forecasts: 

including livelihood protection and ‘no-regrets options’; and assisting 
communities to prevent, mitigate, prepare and respond to crises; 

• ensure that systems are in place to integrate risk management into 
work throughout the development and humanitarian cycle – through 
investing significantly in people and partner organizations and 
reviewing organizational structures and systems.  

Donors should 
• provide more agile and flexible funding – by including crisis 

modifiers in multi-year development grants to build recurring-crisis 
response into development programming; and by ensuring that 
humanitarian funding can support pre-emptive or early response. 
Funding needs to be able to respond to uncertainty. 

• endorse the Charter to End Extreme Hunger and act on its principles. 
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1  Introduction 
The 2011 crisis in the Horn of Africa has been the most severe emergency of 
its kind this century. More than 13 million people are still affected, with 
hundreds of thousands placed at risk of starvation.4 This crisis unfolded 
despite having been predicted. Although brought on by drought, it was human 
factors that turned this crisis into a deadly emergency. 

This crisis unfolded primarily in the drylands of Ethiopia, Somalia and Kenya. 
Here marginalization, chronic underinvestment and poor provision of basic 
health, education and other services for pastoralists and agro-pastoralists have 
contributed to very low development indicators, lack of political influence and 
few viable livelihood options.  

All three countries were almost equally affected by the total failure of the 
October–December 2010 rains and the poor performance of the March–May 
2011 rains, resulting in crop failure and animal deaths. The situation was much 
worse in southern and central Somalia, where conflict further impeded 
traditional drought coping mechanisms, and reduced access for humanitarian 
agencies.  

This briefing is principally concerned with how the international system 
responded to early warnings of the oncoming crisis, and why it was allowed to 
spiral into a disaster. An effective aid system is essential for averting the worst 
effects of hunger crises. Before looking in detail at how this system has 
operated in the Horn of Africa, though, it is important to acknowledge that in an 
ideal world an aid response would not be necessary. 

In the long term, the focus for avoiding hunger crises like this one lies in 
enhancing the resilience of communities themselves, and national 
governments have a central role to play. More than aid, government policy, 
practice and – crucially – investment, are vital to build people’s resilience by 
reducing disaster risk and protecting, developing and diversifying livelihoods. 
Many of these measures are outlined in the Charter to End Extreme Hunger, 
and include: greater investment in infrastructure and services; adapted land 
use policy and practice to protect viable pastoralist lands; increased social 
protection; protecting and diversifying livelihoods; and greater capacity for 
national disaster prevention and humanitarian response.  

Communities must be at the heart of decision making. To achieve sustainable 
and resilient livelihoods it is essential to facilitate effective participation, 
especially from women, so that people living in the drylands are enabled to 
make better-informed choices, at both individual and communal levels. 
International agencies should work with governments and communities to 
support these measures. 

It should be noted that the countries affected by this drought were in very 
different situations. For example, in Ethiopia, there has been considerable 
effort to build resilience: through the development of the Productive Safety Net 
Programme (PSNP); investment in new health posts which enabled huge 
increases in access to nutrition responses; investment in pastoral areas 
through the Pastoral Community Development Programme (PCDP) and 
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through the promotion of disaster risk management policy and practice. While 
there is still some way to go, this work should be recognised as having reduced 
disaster losses from drought. This contrasts with Somalia, where such work 
has been largely absent, due to access restrictions, a complex environment 
and the unwillingness of donors to invest.  

Oxfam and Save the Children strongly support approaches to develop 
resilience to mitigate the effects of cyclical hunger crises. But until resilience is 
considerably improved in many drought-prone regions, there will still be a need 
for an effective international emergency aid system. While emphasising the 
importance of building resilience, therefore, this briefing is mainly concerned 
with how to improve the response of the international system when faced with 
an oncoming crisis like the one that engulfed the Horn of Africa in 2011. Thus 
this briefing focuses on long-term development programmes that are working 
with affected communities and that adapt as the situation begins to deteriorate; 
and also on pre-emptive humanitarian action to protect livelihoods, mitigate the 
impact of the drought, and ensure the situation does not deteriorate to crisis 
levels.  
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2  The unfolding crisis: early warnings, 
but an inadequate response 
The warnings 
The emergency in the Horn of Africa in 2011 was no sudden-onset crisis. 
Thanks to sophisticated early warning systems (EWS), there were clear 
indications of the impending drought and its consequences.5 Forecasts of the 
impending crisis started in August 2010, as changing weather conditions linked 
to the La Niña phenomenon were confirmed.6 These predictions became more 
strident in early November 2010,7 when the October to December short rains 
were forecast to be poor. This prediction was accurate, prompting the Food 
Security and Nutrition Working Group for East Africa (FSNWG) to set up a La 
Niña task force. In December 2010, it stated that ‘pre-emptive action is needed 
to protect livelihoods and avoid later costly lifesaving emergency interventions’ 
and called on the humanitarian community (donors, UN, NGOs) ‘to be 
prepared now at country level.’8  

Early action is more cost-
effective. In the 2004–2005 
Niger emergency, WFP's 
initial food deliveries in 
February 2005 cost $7 per 
beneficiary, but the 
response to the appeal was 
weak; by August the Niger 
situation had reached crisis, 
money began to flow, but 
the cost per beneficiary had 
risen to $23. 9 

Multi-agency scenario planning took place in February 2011. A Famine Early 
Warning Systems Network (FEWSNET) food security alert dated 15 March 
made it clear that the current situation was already alarming and would 
deteriorate further if the March to May rains were as poor as expected. It stated 
that even average rains would lead to a critical food security situation until May 
or June, and predicted ‘localized famine conditions [in southern Somalia], 
including significantly increased child mortality… if the worst case scenario 
assumptions are realized’.10 The FSNWG also warned that ‘failure of the 
March to May rains is likely to result in a major crisis’.11 At this stage, 
humanitarian actors were advised to begin large-scale contingency/respon
planning immediately, and to implement expanded multi-sectoral progra

se 
mming.  

Yet this call was not adequately heeded. 

The national response  
In Ethiopia and Kenya, major investment in national early warning systems 
over the past decade has improved the quality of information available. The 
governments in both countries play leading roles in identifying needs and co-
ordinating the overall response. Arguably, the response was more efficient than 
the response to previous droughts, reflecting learning and investments made 
since the last drought, but challenges remain.  

In Ethiopia, early action did take place across a number of sectors. For 
example, the government’s Agricultural Task Force, supported by the Food 
and Agriculture Organization of the United Nations (FAO), developed a 
roadmap for interventions in early 2011.12 However, government figures on the 
number of people needing assistance published in February 2011 were among 
the lowest in recent years (2.8 million). These figures were revised upwards in 
April, and again in July, to 4.5 million people. Donors have expressed concern 
that this underestimated the actual numbers of people in need, particularly in 
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the Southern Nations, Nationalities, and Peoples (SNNP) region, and that the 
lack of timely, accurate information on the scale of need makes it more difficult 
to access resources from headquarters.13  

Ethiopia’s Productive Safety Net Programme (PSNP) used its 20 per cent 
contingency budget, and the Risk Financing Mechanism was also triggered in 
September 2011 to extend the food provision period for PSNP beneficiaries. 
The NGO consortium Joint Emergency Operation Plan (JEOP) was scaled up 
and extended through 2011. This allowed for an increased number of 
beneficiaries (more than 300,000 ‘additional transitory’ beneficiaries) as well as 
extended help to 6.5m existing PSNP beneficiaries. 

Between 1997 and 2007, 
Ethiopia lost on average 
US$1.1bn to drought every 
year; this almost eclipses 
the US$1.3bn per year that 
Ethiopia received in 
international assistance to 
tackle poverty and 
emergencies over the same 
period.14 

In Kenya, too much weight is given to the food aid system (as opposed to the 
national early warning system), which is unwieldy and unable to respond 
quickly to an emerging crisis; assessments are only carried out twice a year 
and by the time the reports are produced, the figures of those needing aid are 
already several months out of date. The Kenyan government only declared an 
emergency on 30 May 2011, with government-led interagency coordination 
mechanisms put in place three months later, in August.15  

Political distractions, with a new constitution and corruption allegations for 
major government and donor-funded projects in the drylands, reduced the 
national capacity for response, although the response of the Kenyan public 
was substantial.16 

The World Food Programme (WFP) in Kenya had major problems meeting its 
commitments on food deliveries. Kenya’s Hunger Safety Net Programme 
(HSNP) was only in the pilot phase, and attempts to scale it up rapidly were not 
successful.17  
 
In the different regions of Somalia: 

In South Central Somalia, there is no effective central government that has 
full control; therefore the UN, international and local NGOs coordinated the 
majority of the response. Most agencies started responding at some level after 
the first failed rains at the end of 2010, but substantial scale up only really 
occurred after the famine declaration in July. Access for scale-up was a 
significant challenge. As in Kenya, the WFP faced major problems with 
meeting its commitments on food deliveries in South Central Somalia for a 
number of reasons, including the fact that they did not have access to the 
majority of the famine affected areas.  

In the regional autonomous state of Puntland, the President of Puntland 
announced a drought emergency in November 2010, and called on the 
international community and aid agencies to provide humanitarian assistance. 
The Humanitarian and Disaster Management Agency (HADMA) worked 
with the Puntland regional government, UN bodies and NGOs, as well as the 
private sector, to coordinate the emergency response. The Puntland regional 
government released funds set aside for responding to droughts and 
emergencies and these were supplemented by contributions from the private 
sector and the diaspora. However, the response in Puntland was largely 
overshadowed by the situation in South Central Somalia, despite some areas 
of Puntland suffering malnutrition rates well over and above emergency 
thresholds.  

In Somaliland, there was a late response to early warnings overall. When 
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response did take place, the president of Somaliland formed a National 
Drought Emergency Relief Committee to work with the National Environmental 
Research and Disaster Preparedness and Management Authority (NERAD). 
These agencies raised funds to supply emergency food and water to drought-
affected populations. NERAD made an assessment and recommended the 
declaration of a 'National Disaster' and the launch of an appeal. 

The international response: primarily humanitarian 
According to a key evaluation of humanitarian response in Ethiopia and 
Kenya,18 there was ‘both (i) a general failure of earlier preventive action from 
late 2010, and (ii) a collective failure to respond with adequate relief from the 
time it was needed in early to mid-2011.’ The evaluation notes that while 
mortality did not reach catastrophic levels in Ethiopia and Kenya, except 
among refugees, the result of the failure was far greater malnutrition, suffering 
and damaged livelihoods than would have been the case with more concerted 
preventive action and early relief.  

The evaluation notes that greater flexibility between development and 
humanitarian work is required; adjusting the scale and priorities of existing 
programmes to reflect the prevailing realities, and providing the necessary 
technical and surge capacity to allow this and any necessary expansion to 
happen effectively. While there are good examples of this, it is not widespread. 
USAID's Pastoralist Livelihood Initiative (a long-term programme) in Ethiopia 
has a ‘crisis modifier,’ whereby the programme can switch from development 
interventions to humanitarian interventions, but it remains relatively small. 
Individual programmes, such as Oxfam’s integrated work in Turkana, is 
another example, and ensures that response to acute needs is embedded with 
long-term programming (see Boxes 2 and 3). Both Oxfam and Save the 
Children have also worked on alternative approaches to food aid programmes, 
including using vouchers through the EC Food Facility. This enabled a rapid 
scale-up to reach additional households. 

On the humanitarian side, some donors and agencies have performed better 
than others, but overall, the response at scale was too late. It certainly did not 
reflect the principles of disaster prevention enshrined in Good Humanitarian 
Donorship Principles, or the NGO Code of Conduct.  

Donors: The donor response at scale was too slow. Figure 1 shows the level 
of humanitarian funding to Ethiopia, Kenya, and Somalia in the lead-up to the 
crisis. We see an increase after the first warnings in late 2010 and the UN 
Consolidated Appeals Process (CAP) appeal (November 2010). But it was only 
after major media coverage in June/July 2011, and after the UN declared a 
famine in Somalia, that donors drastically increased the funds available.  

Many donors are already acting to invest in longer-term solutions to hunger 
crises. Some donor representatives in the region were also aware of and acted 
on the impending crisis much earlier. For example, key donors in Kenya 
(European Commission Humanitarian Aid & Civil Protection (ECHO), UK 
Department for International Development (DFID) and United States Agency 
for International Development (USAID)) met in December 2010 to co-ordinate 
their initial response. Indeed, Oxfam accessed ECHO funding for work in 
Turkana, Kenya, in April 2011, and this was quickly scaled up in July. 
Nevertheless, the situation persists that most donors were not able to access 
funding at scale from their headquarters until malnutrition rates were at 
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dangerous levels and media attention broke the story.  

Late response has higher 
impacts on women. Family 
caring responsibilities 
become more onerous; 
women frequently eat last 
and least. There are reports 
of women in Kenya tying 
rope or cloth around their 
stomach to stave off hunger, 
which exposes them to 
further health problems. 19  

In Somalia, a further complicating factor was present: the international 
community failed to prioritize growing humanitarian concerns over political 
considerations; Oxfam and Save the Children struggled to find funding for work 
in South Central Somalia.  

Figure 1: Humanitarian funding for Ethiopia, Somalia, and Kenya, May 
2010 to October 2011 

 
Source: OCHA Financial Tracking Service20  

UN: The UN’s humanitarian appeal in November 2010 seriously 
underestimated the number of people in need of emergency aid. This is partly 
because the timeline of UN appeals is not aligned with the seasons in the Horn 
of Africa: assessments were carried out in September, before the failure of the 
short rains (which normally start in October) and did not take into account the 
future weather predictions. And for Somalia, recent appeals have been based 
more on what programming can be achieved (within the constraints of access 
and partners) rather than what funding would be required to avert disaster, thus 
potentially giving a misleading picture of needs within the country. The 
Consolidated Appeal – a key document for marshalling donor resources – was 
only fully revised at the end of July 2011. This was clearly a factor in the failure 
to scale up the response early on. In Somalia for example, the original 2011 
Consolidated Appeal (CAP) was set at $530m in late 2010.21 This was revised 
to more than $1bn by August 2011.22 

National and international agencies: Many agencies, including Oxfam and 
Save the Children, had begun a small-scale response by December 2010, and 
tried to focus international attention on the impending crisis. 23 But while some 
performed better than others, most agencies did not adapt their programming 
on a sufficient scale to meet the level of need over the following six months, 
and did not begin to respond at scale until after the 2011 rains failed in May. 
Some agencies declared the situation a corporate priority as early as 
February,24 but this only happened in Oxfam and Save the Children at the end 
of June and early July respectively. 
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Window of opportunity missed 
Temporary malnutrition 
shocks can have permanent 
impacts on development. 
One key study found that 
the loss of stature, schooling 
and potential work 
experience from children in 
Zimbabwe due to drought 
and conflict resulted in a 
loss of lifetime earnings of 
around 14 per cent. 25  

It was only when the crisis reached a tipping point – when the March–May 
rains had definitely failed and the only possible trajectory was towards 
increased hunger – that the humanitarian system began to respond at scale. 
Arguably, the system then responded adequately, at least in Ethiopia and 
Kenya. But why did we miss the window of opportunity for an early effective 
response?  

Pressing domestic, regional, and international developments, including the 
conflict in Somalia, the Arab Spring uprisings, global recession, other crises 
such as the Japan earthquake/tsunami, or donor fatigue, may have delayed 
the international community’s response to the drought. But the international 
community has generally been slow to respond to emergencies caused by 
drought; for instance, in the Sahel in 200526 and 2010,27 and in Kenya in 
2005–6,28 and 2008–9.29  

It is clear that the opportunity to avert a crisis was missed. Figure 2 shows the 
response to the 2005–6 drought in Kenya; and while the months are different, 
the pattern is identical to the 2010–11 drought. The emergency response was 
only starting to scale up in July, by which time malnutrition rates had increased 
substantially. The eastern parts of Turkana, Kenya reported 37 per cent global 
acute malnutrition rates in May, which is far above the emergency threshold of 
15 per cent30 and the highest recorded there in the last decade.31  

Figure 2: Response to the 2005–6 drought in Kenya 

 

 
Source: ODI32  
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Box 1: Estimating the cost of late response  

While it is impossible to calculate exactly how many people have died in this 
crisis, one estimate suggests that it could be between 50,000 to 100,000 
people, more than half of them children under five.33 An earlier response 
which supported livelihoods, preserved household income, and supported 
markets would have reduced rates of malnutrition. And more substantial 
provision of food, nutrition, clean water and health services would have 
reduced the number of deaths.  

According to UN OCHA, the median rate of acute malnutrition in southern 
regions of Somalia rose from 16 per cent in August 2010 to 25 per cent in 
January 2011 to a record of 36 per cent in August 2011.34 This means that 
malnutrition rates were already significantly above the 15 per cent 
emergency threshold and trigger for humanitarian response in late 2010. Yet 
UN figures illustrate that this did not translate into increased funding.35 
Indeed, funding for the Somalia CAP in the first six months of 2011 was 
lower than each of the preceding three years, and only increased rapidly 
when the UN declared the situation to be a famine. Save the Children and 
Oxfam both struggled to find funding for work in Somalia in the early months 
of the crisis. 

If an early response had saved even a small proportion of these lives, then 
thousands of children, women and men would still be alive. Ongoing conflict 
and lack of access in southern and central Somalia would have made early 
action difficult, but not impossible. Save the Children, for example, has 
reached more than 280,000 people in Somalia, in addition to more than one 
million in Ethiopia and over 440,000 in Kenya. And Oxfam has reached 1.5m 
people in Somalia, 300,000 in Ethiopia and about one million in Kenya.  
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3  Managing the risks, not the crisis 
Did the EWS do their job? 
The early warning systems analyse a range of factors, including weather, 
agriculture, livestock, markets and nutrition, and are becoming more 
sophisticated and predictions more reliable. They produce a wealth of 
information on a regular basis, which is widely accessible. Integrated Food 
Security Phase Classification (IPC), for example, has been a major step 
forward in regional EWS in the Horn of Africa. This information can be used to 
stimulate a response both in terms of scaling up long-term programming, and 
pre-empting the need for emergency intervention. Why did this not happen? 

There may be scope for fine-tuning the EWS to look at chronic vulnerability. 
However it is clear that the EWS provided accurate and timely information that 
enabled those in positions of power to plan and respond.36 FEWSNET and 
FSNWG reports were graded as ‘very good’ to ‘excellent’ in terms of their 
accuracy in predicting the severity and onset of the crisis.  

While the early warnings were clear, the scale (numbers of people) and depth 
(severity) of the crisis still caught many by surprise. This is partly because 
needs assessments carried out by UN agencies or governments – which are a 
key driver for donor interventions – are published several months after the 
assessment is done and critically, do not incorporate forecasts or predictions 
based on a changing situation. Thus the UN appeal for Somalia, launched in 
November 2010, had relatively low figures for those in need of assistance in 
2011 and failed to sufficiently reflect the La Niña predictions.  

Ultimately, the early warning systems performed, but decision makers chose 
not to respond. There are perhaps some adjustments to be made to the EWS – 
experience suggests that the EWS is more likely to be used appropriately if the 
decision makers have a stake in it37 – but the fundamental problem is not the 
system. Decision makers must be challenged to develop a system that they will 
respond to.  

The need to incentivise early response  
Why is there such reluctance for early response? There may be 

• fear of getting it wrong – with both financial and reputational risk at 
stake;  

• fear of being too interventionist – undermining communities’ own 
capacities to cope;  

• fatigue – ‘there are droughts every year’ – encouraging an attitude of 
resignation to the high levels of chronic malnutrition, and an inability to 
react to the crisis triggers.  

These factors can be compounded by political and security issues.  

The decision to respond is ultimately a political one. National governments 
often see an emergency declaration as a sign of weakness, especially if there 
is a drive for food self-sufficiency. This can make it difficult for humanitarian 
agencies to declare an emergency themselves. Early response is more likely 
when there are clear links with those directly affected by the food crisis – thus 
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multi-party democracy and a free press are necessary, but not always sufficient 
for the politically marginalized.38 A strong, vibrant civil society voice is required 
to ensure that there is a political price for failure to respond.  

For the donors, their relationship with national governments is a key 
determinant of early response. Although humanitarian aid should be exempt 
from political conditionality, political differences can seriously delay the 
response, as in Somalia in 2011.  

Decision makers must understand and make explicit the consequences of 
either responding early and committing resources on the basis of forecasts, 
thus taking a modest financial risk; or waiting for certainty, thus risking the loss 
of lives and livelihoods and ultimately spending more money on response. 

Early response requires acting on uncertainty  
‘In order to use early 
warning information most 
effectively, decision-makers 
have to be comfortable 
with… uncertainty — and it's 
difficult to be comfortable 
with it.’  
Chris Hillbruner, food security early 
warning specialist with FEWSNET39

All humanitarian actors – governments, UN agencies, donors, implementing 
NGOs – want to be certain about the scope and depth of a looming food crisis 
before responding at scale. The international humanitarian system only 
becomes fully operational when Integrated Phase Classification (IPC) phase 4 
– ‘emergency’40 – has been reached.41 But it is well understood that saving 
livelihoods as well as lives requires an earlier response. High levels of mortality 
and malnutrition are clearly indicators of an existing crisis; they do not 
constitute early warning.  

Crucially, waiting until the emergency is fully established means that the risks 
and consequences of inaction are borne by vulnerable people themselves.  

Responding on the basis of forecasts instead of hard data requires a shift in 
dealing with uncertainty.42 Currently, uncertainty too often stifles action; one 
study in Kenya found that while forecasts allow for prepositioning of food 
stocks, national decision makers often do not rely on them for scaling up a 
response.43  

Forecasts involve uncertainty: they are inevitably based on data which is not 
totally comprehensive and are tinged with judgement; the earlier the warning, 
the less accurate it is likely to be. Yet this uncertainty is not unquantifiable – 
standard risk management techniques allow us to convert this uncertainty into 
risk, which can then be managed and minimised. Figure 3 shows a typical risk 
impact/probability chart, which plots the probability that a hazard will occur 
against its impact. Clearly, the most dangerous risks are those with high impact 
and high probability; these are the risks that should be prioritised for action, 
and require the closest attention.  
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Figure 3: Typical risk impact/probability chart  
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Source: Mind Tools44  

Using this logic, it would have been clear from around January 2011 that the 
high probability of poor March–May rains in the Horn of Africa, magnified by the 
failure of the previous rains in late 2010, would constitute a critical risk that 
needed to be addressed immediately.  

The Government of Kenya has explicitly recognised that response is reactive 
and dominated by crisis management, rather than anticipatory and focused on 
preventive risk management.46 

The principles of risk reduction and management are well accepted in other 
fields, such as insurance (where paying money upfront is regarded as a 
responsible approach to prevent high losses in the event of a crisis) and public 
vaccination campaigns (to prevent epidemics and reduce medical costs). 
These principles must be embedded in short-term emergency response, 
longer-term development work and government investment programmes. 

Agreeing triggers for earlier response 
While many people on the ground, particularly communities themselves, were 
aware of the impending crisis in January/February 2011, they were not able to 
get traction further up the chain from the people with the power to make 
decisions about funding and other resources. What should the process be? 

Once the EWS has flagged a potential problem, this should immediately 
activate a process of further investigation – detailed monitoring which can be 
used to design interventions – and the operationalization of emergency plans. 
These plans need to be clear on who should do what, and when, but currently 
there is no shared understanding of this. USAID promotes the use of triggers, 
but leaves their development to individual implementing agencies.47 We need 
a common approach to using triggers, so that decision makers know exactly
what they ought to be doing as the situation deteriorates, and the 
consequences if they fail to act on those triggers.  

 

‘The [early warning] 
technology has outpaced 
the response systems.’  
Chris Funk, a climatologist with 
FEWSNET45  
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All actors need to work together to develop a system of triggers that  
• recognises the national government (where possible) as primary duty-

bearer for meeting citizens’ food needs;  
• reflects the high levels of chronic malnutrition in some areas; Malnutrition and mortality 

have been shown to follow 
an exponential curve, rising 
steeply as a crisis unfolds, 
rather than at a steady 
rate.48 This means that once 
the necessary thresholds of 
crisis are reached, further 
rapid deterioration is likely 
and the emergency 
response risks being 
overwhelmed.  

• reflects the exponential rather than linear development of malnutrition 
(see side bar);  

• does not lead to interventions that undermine communities’ capacity to 
cope;  

• is context-specific for different livelihoods zones; 
• is agreed between different actors, just as the IPC has developed a 

standardized approach. 

Agreeing triggers for response is not likely to create an automatic warning–
response system – this is not a panacea – but it will be one important tool to 
press for early response. It is expected that there will be a range of triggers for 
different sorts of response. So, for example, at an early stage the trigger might 
be for advocacy, but as the situation deteriorates, it might be for a livelihood 
response, and subsequently for a food/nutrition response.  
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4  What does early response look 
like? 
Adapting long-term programmes 
Long-term programmes are in the best position to respond to forecasts of a 
crisis: there are established links with communities and thus the vulnerabilities 
and the complexities are understood; there are staff and/or partners in place; 
they are in a trusted position with donors with funding available; and their work 
has been negotiated with government bodies.  

A drought is likely to derail development work and development gains will be 
lost. Yet too often development work is not disaster-proofed and monitoring 
and evaluation is not based on risk reduction. Instead, long-term programmes 
should become more sensitive to drought risks and seek to reduce vulnerability 
by reducing the underlying risk factors.  

When risk analysis is made integral to long-term programme design – by using 
Drought Cycle Management (DCM) or similar tools – droughts can be seen as 
an integral part of the livelihood system, rather than as an unexpected shock. 
The impact of different drought scenarios on the programme can be assessed, 
and a range of interventions planned which allow the programme to adapt to 
the changing context.50  

The following two case studies provide examples of how longer-term work can 
adapt to a worsening drought situation.  

Box 2: Case study: Oxfam’s integrated programming in 
Turkana 

Oxfam has worked in Turkana, Kenya for decades, and undertook a 
strategic shift in programming in 2007 to combine both humanitarian and 
development work. The key elements of the programme are: 

- Livelihood promotion for increasing resilience to shocks and for 
poverty reduction through enhancing the power of pastoralists in 
markets by organizing and strengthening Livestock Marketing 
Associations. This not only provided collective strength to bargain for 
better prices for products but it also enhanced pastoralists’ skills in 
financial management and better animal husbandry practices. Advocacy 
was also a key element, to promote government support for livelihoods 
in these politically marginalized areas. 

- Social protection: The depth of poverty in these areas meant that 
working on livelihoods promotion was not enough on its own. The state 
needs to provide a cushion to allow pastoralists to take risk, to absorb 
shocks and also to cope with the effects of chronic food insecurity. 
Advocacy to extend social protection and implement effective 
programmes are key. Oxfam works with the Kenyan government and 
DFID to implement the Hunger Safety Net Programme in two out of the 
four districts. 

Global expenditure on DRR 
reached US$835m in 2009 –
a mere 0.5 per cent of total 
annual ODA.  
Global Humanitarian Assistance 
Report 201149 
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- Responding to acute food insecurity needs in a way that supports 
and sustains the local economy: Cash transfer programmes are 
designed using Emergency Market Mapping and Analysis (EMMA) in 
order to support the local market system and allow for a faster and 
smoother recovery after the crisis. In 2011, it was found that the 
combined effects of reduced purchasing power (due to loss of livestock) 
and more expensive food required cash payments to the most 
vulnerable to boost purchasing power and a one-off working capital 
grant to traders to support them to restock at times of high food and 
transport costs.51 Cash payments can and must be used to strengthen 
women’s role and status in both households and communities.52 

 

Box 3: Case study: Save the Children’s work with crisis 
modifiers in Ethiopia 

In Ethiopia, Save the Children leads a consortium of agencies implementing 
USAID’s Pastoralist Livelihoods Initiative II programme, which uses a crisis 
modifier, funded by OFDA. Once triggered, this releases funding for 
humanitarian work to respond to the crisis, thus making the programmes 
flexible.  

This enables the application of approaches such as Drought Cycle 
Management (DCM), which includes four distinct phases: ‘normal 
development and preparedness’, ‘alert’, emergency response’ and 
‘recovery’. Save the Children has found that, rather than having distinct 
interventions in each phase, it is important to continue with normal 
development interventions throughout all of the phases, with projects such 
as health, education and protection providing complementary impacts and 
improving resilience. 

Many funding mechanisms only fund a specific phase of this cycle, for 
example, only response or only rehabilitation. While it is possible for 
agencies to combine different donor sources to cover all four phases, it is 
better to receive flexible funding that includes crisis modifiers, making it 
possible to cover different phases where necessary. 

Early humanitarian response 
Early humanitarian response, which seeks to reduce disaster risk, is both 
effective and cost-effective in addressing the underlying factors that make 
people vulnerable. While it is too simplistic to assume an overarching cost-
benefit ratio (often quoted at 1:4 or 1:7), studies have shown that appropriate 
prevention saves lives and money.53 For example, one study in northern 
Kenya found that it was three times more expensive to restock a core herd 
than to keep animals alive through supplementary feeding. And in the Afar 
region of Ethiopia, restocking sheep and goats cost at least 6 times m
supplementary feeding, and restocking cattle cost 14 times more.

ore than 
54 Providing 

support to people in their homes – rather than in camps – is significantly 
cheaper and can also reduce their vulnerability.  

A risk reduction approach requires the humanitarian system to develop a 
package of measures that can be implemented in response to early triggers for 
action. The IPC has produced a simple table which outlines a strategic 
response framework appropriate at each of the five phases,55 and provides a 
useful baseline. Ethiopia's roadmap of food and agricultural interventions for 
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different stages of the drought in 2011 also offered a useful guide. More work 
like this, involving donors, would improve donor confidence and encourage 
them to shift from the familiar food aid response.  

 

 

Humanitarian interventions which should be started on the basis of forecasts:  
• Livelihood protection interventions, in order to safeguard key assets. 

This includes vaccination and healthcare of animals, livestock water-
point rehabilitation and maintenance, and destocking.  

• Interventions involving a significant time lag: if food distributions are 
likely to be necessary, the process of mobilising resources and 
arranging logistics should begin on the basis of early assessments, 
with quantities being revised at a later stage.  

• ‘No regrets’ options: Measures that build capacity and disaster 
preparedness but have no negative effect even if the worst forecasts 
are not realised (either because the cost is very low or because they 
will build resilience). This would include activities such as  

The right interventions at the 
right time: trucking 5L of 
water per day (basic survival 
quantity only) to 80,000 
people in Harshin, Ethiopia 
for five months costs more 
than US$3m, compared with 
US$900k to rehabilitate all 
the non-operational local 
water schemes.56 

o putting human resources systems in place: drafting 
job descriptions; assessment of staff needs; 
advertising potential vacancies; developing and 
strengthening technical, business support and 
leadership capacity;  

o talking to existing and potential donors and drafting 
outline proposals for response, based on ongoing 
monitoring and trend analysis; 

o building links with private sector partners: e.g., 
developing standing agreements with money transfer 
companies, starting tender processes; 

o building and strengthening the capacity of local 
partners; 

o starting to engage with all relevant stakeholders: 
partners, local authorities and the women, men and 
children in communities; 

o practical measures like assessing borehole 
operations, prepositioning stocks, market 
assessments, mapping the capacity and coverage of 
traders, etc.  

• Flexible funding measures that involve a level of expenditure 
commensurate with the probability of the crisis occurring. Projects 
could be designed and initiated with limited but sufficient start-up 
funding, with a commitment to more substantial resources as the crisis 
develops. Donors could commit to a certain project on given 
conditions, with a ceiling on what can be spent before the situation is 
declared an emergency. This will require careful management of 
expectations among potential beneficiaries. 

Gender-sensitivity is key to the success and sustainability of these interventions: 
for example, supplementary feeding of animals needs to be targeted to ensure that 
poorer members of the community, including women, benefit, and cash/food for 
work must consider women’s other tasks.57 
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5  Adapting systems for early 
response 
Early response requires us to move away from the traditional distinction within 
the aid system between development and humanitarian work. This approach, 
with different staff, mandates, skillsets, timescales, budgets and beneficiaries, 
is not valid in regions like the Horn of Africa. To increase the effectiveness of 
the aid system, this artificial gap must be bridged. 

Investing in people ... 
Skilled and experienced staff and partners are needed who are able to build 
risk analysis into their work and are thus able to adapt what they do, and how 
they do it, as the situation and needs change. All humanitarian and 
development actors need to invest in people so they can analyse data, identify 
risks, assess trends, undertake assessments and use this information to judge 
whether the situation is deteriorating – thus triggering an earlier response and 
getting decision makers to act.  

Implementing agencies need to develop a state of readiness or preparedness 
in their teams, to be more dynamic in their approach to risk management and 
adaptable to whatever crisis occurs. Just as managing security risks is a key 
element of day-to-day work in insecure environments, so should be discussing 
and managing other types of risks.  

This may sound straightforward, but it requires a major change in the way staff, 
especially senior staff, are recruited and their capacity strengthened. Very few 
senior managers have strong experience in both emergency and development 
contexts. They and others may need significant ongoing training and mentoring 
to maximise their skills and understanding, as well as appropriate systems in 
place to support them. These efforts should build on existing initiatives 
including ELRHA58 and the Emergency Capacity Building project.59 

Building national government capacity is also a key challenge and one that 
requires substantial long-term investment and new forms of partnership. 
Unfortunately, the ongoing provision of one-off training workshops delivered by 
NGOs or the provision of finance without sufficient technical support that 
sometimes characterises UN or large-scale donor interventions are failing to 
deliver the required capacity.  

Much greater investment is needed in long-term joint efforts to strengthen 
government capacity, both in disaster risk management and coordination, but 
also in improving the ability of long-term development work in all sectors to 
build resilience. This will not happen without concerted action: UN, 
governments, donors and implementing agencies need to commit substantial 
resources for an intensive organizational and staff capacity development plan 
as part of a long-term strategy.  

... structures, strategy and systems  
 In order to be successful at risk-sensitive programming, other organizational 
aspects need to change, including structures, systems and strategy.60  
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Clearly structures are a major block: typically, organizations separate 
development and humanitarian work. What can be done proactively to 
overcome the silo approach? Humanitarian and development strategies are 
often developed separately, whereas a risk management approach requires 
common thinking and planning. Where structures are institutionally divided, an 
effective coordination and integration approach with various mechanisms for 
direct cooperation, joint programming and implementation (in combination with 
shared learning cycles) can help to merge development and response. 

More agile and flexible funding  
Neither humanitarian nor development funding streams are ideally suited to the 
situations of chronic vulnerability that occur regularly in the Horn of Africa, 
where the situation is often in transition between humanitarian emergency and 
development.  

• Humanitarian programmes are short-term, which doesn’t allow for 
longer-term planning, but they are usually fairly flexible in terms of 
programme approach and the ability to change expenditure. For 
example, a recent ECHO grant in Kenya allowed Oxfam to switch 
between livestock vaccinations, destocking and supplementary 
feeding, enabling a flexible response to the changing context.  

• Development programmes are long-term but less flexible. 
Implementing agencies are required to predict their expenditure at the 
start, with often only a small contingency (for the EU, this is a 
maximum of five per cent). This is designed to boost accountability, but 
it does hinder flexibility and agile programming.  

Some emergency aid donors have made considerable efforts to be more 
flexible, with innovative funding mechanisms to support recovery and 
resilience. ECHO, for instance, has explicitly recognised the value of early 
response in its Regional Drought Decision for the Greater Horn of Africa.61 On 
the development side, USAID’s highly innovative crisis modifier in Ethiopia 
allows a long-term programme to switch gears, accessing Office of Foreign 
Disaster Assistance (OFDA) emergency funding for humanitarian work, in 
order to protect development gains in times of shock. Other donors should 
emulate these models. 

There have been debates concerning a third funding stream – distinct from 
humanitarian and development funding – precisely for situations of chronic 
vulnerability like the Horn of Africa. However, there is a possibility that this would 
create new boundaries between programming approaches and contribute to a lack 
of ownership and responsibility for working in these contexts. A better solution is for 
donors – including the UN for the Central Emergency Response Fund – to revisit 
their mandates and protocols for funding streams and continue to push the 
boundaries, so that they can disburse sufficient funds quickly to support early 
response. The Principles of Good Humanitarian Donorship require this.62 

Swift funding processes are critical to reduce start-up times and promote agile 
programming, and there are a number of examples of good practice. These 
include ECHO’s flexibility in 2011, guaranteeing finance at an early stage and 
enabling swift scale-up with the minimum of proposal review; and SIDA’s Rapid 
Response Fund, which allows funds to be disbursed swiftly and with a great 
degree of flexibility after programme approval, reducing paperwork. But donors 
could still do much more to streamline and standardize the funding process.  
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6  Conclusions and recommendations 
The predictions about the impact of the 2010–11 drought in the Horn of Africa 
were clear, and unfortunately, much of what has happened was preventable. 
The scale of death and suffering, and the financial cost, could have been 
reduced if early warning systems had triggered an earlier, bigger response.  

There have been many commitments: governments in the region committed at 
the Nairobi summit in September 2011 to prepare and deliver on national 
strategies;63 Arab and Islamic actors together with the UN met also in 
September to redefine the vision for Somalia; the crisis has reinvigorated the 
Horn of Africa Plan of Action;64 and many are considering the lessons from the 
DEC and other evaluations.  

Together, the international aid community and national governments must use 
the momentum and start implementing changes now, so that next time we do 
more, more quickly, to protect vulnerable people and fulfil the objectives of the 
Charter to End Extreme Hunger. Another food crisis driven by drought and high 
food prices is already looming in the Sahel, so there is an urgent need to put 
what has been learned into practice. 

Recommendations 
1 Manage the risks, not the crisis  

• All actors need to review their approach to drought prevention and 
not wait for certainty before responding. A wait-and-see approach 
may be devastating in terms of lives and livelihoods.  

• All actors and early warning specialists need to develop a common 
approach to triggers for early action to be used by both humanitarian 
and development actors that prompt quick action by those higher up 
the decision-making chain.  

2 Earlier drought response  

National governments should 
• recognise their primary responsibility to meet food security needs, 

providing political leadership for a drought response; 
• endorse the Charter to End Extreme Hunger. 

The international aid community needs to move away from short-term 
responses and ‘quick in and out’ programming. We need to  

• embed a disaster risk reduction approach in all our work, using drought 
cycle management and other tools, thus allowing long-term 
development interventions to adapt to the changing context; 

• undertake preventative humanitarian work on the basis of forecasts, 
including: livelihood protection; no-regrets options; and flexible 
measures with a level of expenditure commensurate with the 
probability and impact of the hazard;  

• ensure that our systems are in place to integrate risk management into 
work throughout the development and humanitarian cycle, through 
investing significantly in people and partner organizations and 
reviewing our organizational structures and systems; 
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• work closely with traditional community structures based around elders 
and religious leaders, as well as with strong women’s and other 
community-based groups. 

Donors should 
• provide more agile and flexible funding by including crisis modifiers 

in multi-year development grants to build recurring crisis response into 
development programming, and by ensuring that humanitarian funding 
can support pre-emptive or early response; 

• endorse the Charter to End Extreme Hunger. 
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Annex 1:  The Charter to End Extreme Hunger 

In 2011, over 13 million people in East Africa were affected by the worst food crisis 
of the 21st Century. Into 2012, the first clear signs are emerging of a growing crisis 
in West Africa. These crises, like those in Southern Africa, Central Asia, and 
beyond, leave a legacy of poverty, suffering, and the loss of livelihoods. 
Malnutrition is responsible for 2.6 million child deaths each year – one third of the 
global total. Urgent action is needed right now to prevent further hunger crises. 

Hunger crises are predictable, predicted – and preventable: we already have 
the knowledge to stop this kind of tragedy from unfolding; we know the steps 
that must be taken to prevent suffering on this scale. 

Women, men, and children dying of hunger is not acceptable. We all have a 
responsibility to prevent this from ever happening again. 

1. Fix the flaws of the international emergency system 
Early warning systems are already in place across East Africa. There were 
early indications that this crisis was growing but the warnings went largely 
unheeded – just as in so many previous disasters. Large-scale action to 
prevent the worst of these crises did not come in time. The delay in waiting for 
a disaster to unfold before acting costs both lives and money. It is wrong to see 
a crisis coming and do nothing to prevent it. The system, including national 
governments, donors, UN agencies, NGOs, and funds like the UN Central 
Emergency Response Fund (CERF), must be flexible enough to respond to 
changing situations with the right interventions at the right time. 

There is no single solution, but together these commitments – when enacted – 
will improve the system to break the cycle of crisis. 

• We commit to link non-political, needs-based early warning signs of 
disasters with a timely and appropriate response. 

• We commit to support a UN General Assembly resolution that requires 
that CERF funds are released at the first warning signs to meet the 
emerging needs and support immediate intervention – with transparent 
processes to ensure funds reach those affected as quickly as possible. 

• We commit to support national and community preparedness plans, 
capacity, and activities in line with humanitarian principles to avert 
disasters’ worst effects, such as acute malnutrition.  

2. Supporting local food production 
Decades of under-investment in small scale food producers and ineffective 
management of natural resources, have contributed significantly to the crisis in 
East Africa, with livestock farmers particularly hard hit. Globally, long-term 
investment in agriculture and adapting to the risks of climate-related disasters has 
been inadequate to support the poorest in feeding themselves and contributing 
more to national economies. Putting adaptation to climate change and the 
reduction of disaster risk at the heart of development approaches must be a top 
priority. Failure to act is costing lives every day as people struggle to deal with 
shocks such as the changing climate and rocketing food prices. This has to 
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change. 
• We commit to fulfil urgently and rapidly the pledges we made to the 

l’Aquila Food Security Initiative (AFSI).  
• We commit to agreeing a longer-term plan for after the AFSI expires in 

2012, to fight food insecurity and malnutrition, that includes ensuring 
disaster risk reduction and climate change adaptation are placed at the 
heart of development approaches.  

• We commit to support signatories to the Maputo Declaration on 
Agriculture and Food Security in accelerating fulfilment of their pledges 
to spend 10% of national budgets on agriculture development. 

• We commit to implementing the global and regional policies that 
already exist on investment in agriculture, livestock farming, and 
pastoralism to promote maximum food security for all.  

3. Services and protection for the poorest 
Millions of people around the world are living on the edge of survival, always close 
to disaster. We can help those people move back from the brink with two changes: 
social safety nets, and fairer investment. Safety nets can protect millions of people 
from the worst of the crisis: they stabilise families’ income throughout the year so 
they are not forced to sell what little they have to feed themselves. Fairer 
investment is simply respecting the right that everyone has to essential services 
such as health care and education. Whether it is between regions or between 
women and men, injustice and inequality is a matter of life and death. 

1. We commit to investing in development strategies that see fair provision of 
essential services and investment in livelihoods in every country by 2015. 

2. We commit to protecting at an absolute minimum the poorest 10% of the 
population from the impact of food crises with safety nets. This will 
include direct cash payments based on need alone, specifically 
addressing the food and nutrition needs of women and children.  

4. Food everyone can afford 
Spiralling food prices have contributed to tipping some areas of East Africa 
towards disaster. We cannot stop acute food crises unless everyone can 
access food at a price they can afford. The number of people without enough 
to eat is increasing. Food price spikes are also a major part of the problem. We 
have waited too long to fulfil the simple right of every person to affordable food. 

• We commit to scaling up strategic and emergency food reserves at 
local, national and regional level, ensuring the governance of these 
reserves is accountable to the people they are intended to serve.  

• We commit to tackling the causes of high and volatile food prices by 
taking action to end biofuel mandates and limiting governments’ use of 
food export bans.  

5. Reducing armed violence and conflict 
It is impossible to end mass death by starvation without reducing the violence 
that is one of its principal causes. The world has not only tolerated the fact that 
hundreds of thousands of women, men, and children live without help or 
protection during times of conflict. It has done too little to address the vicious 
mix of poverty, poor governance and violence that sustain conflicts. This must 
be replaced by urgent action to protect and assist people now – and to tackle 
the fundamental cycle of violence and poverty. 

• We commit to providing – and allowing unfettered access for – timely, 
appropriate, and sufficient humanitarian assistance based on need 
where insecurity is destroying the chances of life and sustainable 
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development.  
• We commit to press for, and support, practical measures to protect 

people affected by conflict, including more vigorous and sustained 
diplomatic engagement to help all parties involved to local and national 
conflicts find just, sustainable, and secure solutions. 

 

Annex 2:  Country-specific recommendations 
In Ethiopia, the government is responsible for leading and co-ordinating 
disaster risk management (DRM) programmes and providing an enabling 
environment (policy, funding mechanisms and institutions) to support this work. 
Through the draft National Policy and Strategy on Disaster Risk Management 
and the draft DRM Strategic Programme Investment Framework (SPIF), the 
Ethiopian government has signalled its intent and must now follow through with 
specific actions: 

• The new National Policy and Strategy on Disaster Risk Management – 
developed by the DRM and Food Security Sector – was expected to 
be ratified in 2010, but is still under review by the Council of Ministers. 
It should be approved swiftly and the government should work with 
donors, the UN, NGOs, and civil society groups to ensure robust 
implementation. There should be increased contingency funding at the 
local level and the capacity of local officials should be strengthened, in 
particular to use early warning information effectively and to deliver 
non-food response and recovery activities which protect livelihoods 
and contribute to resilience. Ongoing NGO efforts to provide 
contingency finance directly to communities should also be studied 
and replicated, if effective.  

• The government should work with partners to adopt a clear 
methodology for implementing participatory risk reduction and 
adaptation planning at kebele and woreda levels. It should ensure that 
it involves communities at risk in decision making around development 
planning and spending. Communities must be able to use risk analysis 
in their decision making and to lead DRM processes and activities. 

• There should be increased capacity and knowledge for appropriate 
interventions at each stage of the drought cycle to strengthen the 
technical quality of non-food responses to protect livelihoods and 
promote early recovery. For example, the Agricultural Task Force 
demonstrated good practice in this regard as early as October 2010 by 
developing a roadmap for early interventions. This should be 
mainstreamed across all relevant sectoral task forces, at federal and 
regional level.  

• Government and development partners should invest in more 
innovative approaches to build appropriate skills and capacity within 
local and federal government bureaus for implementing the DRM-
SPIF. In particular, new approaches to building soft skills should be 
sought. This might include using early warning information for decision 
making; implementing new approaches which require facilitation skills 
such as commercial de-stocking; or implementing better systems for 
supporting community groups to maintain water infrastructure.   
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The Productive Safety Net Programme has been vital in ensuring that 
chronically food-insecure households have access to predictable support, and 
the Risk Financing Initiative is an innovative contingency financing approach 
which is to be commended. Monitoring and evaluation systems should highlight 
implementation challenges and feed into the design of the next phase, from 
2014.Given the challenges faced by some NGOs implementing cash transfer 
programmes as part of the response, there is also a need to ensure a clear 
strategy for appropriate targeting when NGOs make humanitarian responses in 
PSNP areas. 

The DRM Strategic Programme and Investment Framework provides a clear 
mechanism for the development of larger-scale and more systematic 
investment to DRM activities in Ethiopia. This includes a possible move away 
from the biannual assessments to a more decentralized approach relying on 
early warning and local-level decision making and a commitment to 
mainstream DRM considerations more systematically. This will also require 
greater coordination of financial and technical support from development 
partners as well as a commitment from both government and development 
partners to engage in a high-quality programme development process which 
will follow the launch of the DRM-SPIF.  

In Kenya, the National Drought Management Authority (NDMA) and National 
Drought and Disaster Contingency Fund (NDDCF) were approved in 
November 2011.65 This innovative approach views drought as very different 
from rapid-onset disasters, and requires management which has far more in 
common with sustainable development than with disaster response. The 
NDMA will need the political will and the efforts of all stakeholders to make 
sure that it is established as quickly and effectively as possible, while ensuring 
it stays true to its original intention of bringing new thinking to tackling drought 
in the drylands. It also requires the urgent approval of the Sessional paper on 
the National Policy for the Sustainable Development of Northern Kenya and 
other Arid Lands to provide a complete policy framework for the NDMA.  

There are constraints around capacity and co-ordination. The District Steering 
Groups (DSGs) have considerable potential for action, yet they often lack 
capacity and can be subject to political pressures. The UN cluster system must 
also be strengthened; only the nutrition cluster is functional. While all clusters 
are meant to be led by the Kenyan government, its input into the process 
remains largely ceremonial, without clear performance deliverables.  

There needs to be increased clarity on mandates and responsibilities under the 
new Constitution. The relevant bodies responsible for emergency management 
and early warning systems – the Kenyan Food Security Steering Group, the 
National Crisis Centre, and the Office for the Coordination of Humanitarian 
Affairs – should be brought under the same roof.  

There is a pressing need for greater transparency and urgency in tackling 
corruption. The Government of Kenya allocated KSH10bn (approx $11m) for 
response to the drought.66 But it is not clear where the money was reallocated 
from, or how (and whether) it has been spent. 

In terms of the Kenya Country Programme Plan under the Nairobi Strategy, 
there needs to be a realistic costing of planned activities and a sufficiently 
timely resource allocation to guarantee its implementation. The coverage of the 
telecommunications network should be prioritised.  
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In South Central Somalia, the lack of effective central government in full 
control means that recommendations towards government are moot. However, 
there are traditional community structures based around elders and religious 
leaders, as well as strong women’s and other community-based groups. These 
leaders can play a vital role in facilitating services and inputs for their 
communities, negotiating for access where necessary. Donors and multilateral 
institutions should support implementing agencies to work with these 
structures, acknowledging the challenges and high costs of working in certain 
areas, helping them to support women’s voice, and to develop disaster 
preparedness and response activities, as well as longer-term plans to enhance 
resilience.  

In Puntland, the Humanitarian and Disaster Management Agency should be 
supported, while in Somaliland, donors and agencies should continue to work 
with the National Environmental Research and Disaster Preparedness and 
Management Authority, as is already happening with the Joint Disaster Risk 
Management Project for 2012–2014, which includes establishment of a 
Drought Mitigation and Contingency Fund.  
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